



---

**Philip Morris**  
**Face-to-Face Meeting**  
**October 25, 2004**

JENNY CAMP, Program Manager  
BERNIE LINNER, Business Development  
Clinimetrics Research Associates, Inc.

© 2003 Copyright Clinimetrics. All Rights Reserved.

PM3006736000

## **PRESENTATION AGENDA**

- **PREVIOUS STUDIES COMPLETED in 2004**
- **ACTIVE STUDIES**
- **PLANS FOR THE FUTURE**

## STUDIES COMPLETED THIS YEAR

*confirm  
circulation of  
MDS minutes to  
J. Camp*

### • ALL MONITORING TIMELINES HAVE BEEN MET FOR THE BELOW PROJECTS:

- **PHM009 – K6 Short Term Study**
  - Start – September 2003 Stop – April 2004
  - Follow/up closeout letter to be sent 10/25/04 to site – DONE
- **PHM010 - MARL01 Short Term Study**
  - Start – February 2004 Stop – May 2004
- **PHM011- MARL02 Long Term Study**
  - Start - October 2003 Stop – June 2004
  - Follow/up closeout letter pending MDS final report submission to IRB (late October)
- **PHM012 - K6 Extension Study**
  - Start – April 2004 Stop – October 2004
  - Follow/up closeout letter pending MDS final report submission to IRB (December)

*\* dates for CSR  
close-out submission  
to IRB in minutes*

*What have we learned???*

## ACTIVE STUDY

cc of CRAs for  
study to JO + UK  
issue id prior  
to Wkly H/C

### • PHM013 TES Study

- Start – October 2004                      Stop - Estimated February 2005
- 21 sites – 7 CRAs – 3 sites each
- Investigator meeting held October 8, 2004
- Initiation visits to begin in early November 2005<sup>4</sup> - madison, WI 10/26/04
- One interim monitoring visit per site
- Closeout visits to be occur in January 2005

Sarah -  
weekly status  
update on IAS  
sent/expected